



CAB302 Software Project Management

CAB302 Software Project Management Team "Gaslight"

Aa Title	⦿ Type	⦿ Status	⦿ Priority	👤 Members	≡ Sprint W3 - W5	≡ Sprint W5 - W7	≡ Sprint W7 - W9	≡ Spring W9 - W11	≡ W11-12
<u>Advice Mode Selection</u>		Done Feature	P1	Ⓜ Ho Yui WON G (Bobby)			Updated UI for AI Advice function; Advice Mode can be selected in the UI	Bug Fixes	Help improve the ai action function
<u>AI Advice Engine</u>		Done Feature	P0	Ⓜ Ho	Analysis how to done this	Tried to impleme	Completed this	Bug Fixes	Help impro

Aa Title	Type	Status	Priority	Members	Sprint W3 - W5	Sprint W5 - W7	Sprint W7 - W9	Spring W9 - W11	W11-12
				Yui WON G (Bobby)	and setting up environment and the GitHub branch	nt Gemini API integration for real-time poker advice.	function and it can be used in poker game		ve the aiacti on functi on
<u>AI Disclaimer Labels</u>		Done		Ⓜ Yui WON G (Bobby)			Added the label in the game UI	Bug Fixes	Help improve the aiacti on functi on
<u>AI Personality</u>		Backlog		Ⓜ Mitchel Townsend	Team formation and creating project guidelines.	Attempted to implement Gemini API	Implemented Variation of playstyle based on personality .	Bug Fixes and finalise implementation	
<u>AI Action</u>		Done		Ⓜ Mitchel Townsend	Team formation and creating project guidelines.	Attempted to implement Gemini API	Implemented actions using Gemini API Key.	Bug Fixes and finalise implementation	
<u>Betting logic</u>		Done		Ⓜ Hugo	Unstarted	Built logic for betting and		Bug Fixes on on end	

Aa Title	° T y p e	⚙ S t a t u s	° P r i o r i t y	👤 M e m b e r s	≡ Sprint W3 - W5	≡ Sprint W5 - W7	≡ Sprint W7 - W9	≡ Spring W9 - W11	≡ W11- 12
						seperatin g bets into pots as well as paying the winner		betting conditi ons	
<u>Bug_</u> <u>finding/fi</u> <u>xing</u>		Do Task ne	P0	g gattfo		Ongoing	Changed event listeners structures	Fixing Bugs that arise from mergin g feature s and helping trouble shoot proble ms, manual and automa ted testing	
<u>Continuo</u> <u>us</u> <u>Integratio</u> <u>n</u>		Do Task ne	P0	g gattfo					Add .githu b direct ory and

Aa Title	Type	Status	Priority	Members	Sprint W3 - W5	Sprint W5 - W7	Sprint W7 - W9	Spring W9 - W11	W11-12
									yaml file
<u>Database Connection</u>		Done Task		PO Ben Sheppard	Investigated database requirements and local SQLite/JDBC setup.	Implemented Database Connection and Database Manager structure. Added DAOs for users, game sessions, and round logs.	Finalised database tests using isolated SQLite test database.		
<u>Game Log Storage</u>		Done Feature		P1 Ben Sheppard	Planned how game sessions should be linked to logged-in users.	Added game session persistence fields such as buy-in, starting balance, final balance, and hands played.	Integrated GameSessionDAO with the game flow so completed sessions can be saved.	Added persistence tests and fixed user balance saving after rounds/window close.	

Aa Title	° T y p e	⚙ S t a t u s	° P r i o r i t y	👤 M e m b e r s	≡ Sprint W3 - W5	≡ Sprint W5 - W7	≡ Sprint W7 - W9	≡ Spring W9 - W11	≡ W11- 12
<u>Game Logic</u>		Done Feature		P0 (H) Hugo	Started game logic and built classes to represent different game components	Built on logic with event listeners and separate responsibilities between round controller, game and round			
<u>Game Model Test suite's</u>		Done Task		P1 (H) Hugo	Once enough of the game model's functionality existed, test suite's of the main game model classes were created.	More test suites were added to keep with the new classes for test driven development.	Further test suite's were created, in conjunction with the creation of static utility classes that encapsulated large amounts of methods for logic regarding a specific class.	Some unit tests are changed or added into Test suite's to account for debugging and refactoring of game	

Aa Title	° T y p e	⚙ S t a t u s	° P r i o r i t y	👤 M e m b e r s	≡ Sprint W3 - W5	≡ Sprint W5 - W7	≡ Sprint W7 - W9	≡ Spring W9 - W11	≡ W11- 12
							Some unit tests are changed or added into Test suite's to account for debugging and refactoring of game model classes.	model classes .	
<u>Game UI</u>		Done Feature		P0 gattfo	Unstarted	Develop assets and prototype UI class	Game UI rendering and UI elements	Polished PokerGameUI and updated controllers	Add game actions window, Apply Stylesheet
<u>Hand Evaluator</u>		Done Feature		P1 gattfo	Built classes to represent cards	Complete methods to determine hand strength and a method to return a winner from	Write test cases		

Aa Title	Type	Status	Priority	Members	Sprint W3 - W5	Sprint W5 - W7	Sprint W7 - W9	Spring W9 - W11	W11-12
						multiple hands			
<u>Hand Log Storage</u>	Feature	Done	P1	Ben Shepard	Designed hand/round logging requirements for storing player actions and round results.	Added round metadata and RoundLogEntry getters needed for database storage.	Implemented RoundLog DAO for saving hand logs, bets, actions, community cards, and remaining players.	Fixed log initialization issues and tested round log persistence.	
<u>Leaderboard Storage</u>	Feature	Backlog	P2	Ben Shepard		Investigated leaderboard storage requirements and ranking data needed from users/game sessions.	Prepared persisted user balances and game session results as the data source for leaderboard rankings.	Started backend structure for leaderboard storage using existing database layer. Final leaderboard queries, sorting, and UI	

Aa Title	⦿ Type	⦿ Status	⦿ Priority	👤 Members	≡ Sprint W3 - W5	≡ Sprint W5 - W7	≡ Sprint W7 - W9	≡ Spring W9 - W11	≡ W11-12
								integration still in progress.	
<u>Menu Functionality</u>		Done	P0	⑨ gattfo	Team Formation. Project decision and initial investigation	Setup PM tools. User Stories	Menu UI implementation. Revise and reformat User Stores	UI Functionality and Finalise UI Implementation.	
<u>Menu UI</u>		Done	P0	⑧ Basile Loukas	Team Formation. Project decision and initial investigation	Setup PM tools. User Stories	Menu UI implementation. Revise and reformat User Stores	UI Functionality and Finalise UI Implementation.	Finishing touches including fixing some layout issues
<u>Options Menu</u>		Done	P1	⑨ gattfo	Created optional assets	Created blank page and controller	Build options menu, set up persistence	Apply style sheet	
<u>Poker Game structure</u>		Done	P0	⑨ Hugo	Created a skeleton of the main	Game test suites for	Debugged and refactored	continued debug	

Aa Title	Type	Status	Priority	Members	Sprint W3 - W5	Sprint W5 - W7	Sprint W7 - W9	Spring W9 - W11	W11-12
					classes required for the poker game logic (e.g. Card, Deck, Game, Round and Player)	main classes with alot of functionality. Fleshed out Main classes, added supporting classes (e.g. Pot, RoundLogEntry and Bet). Began implementation of observer pattern to allow the game model classes to communicate with controllers.	classes to improve communication between controller and model. Implemented using AI to control AiPlayer actions and implemented fallback.	ing and Refactoring, focusing on feedback from user testing and code quality.	
<u>Set-up Project</u>	Task	Done	PO	Dylan		Setup PM tools.	Revise and reformat		Final Updat

Aa Title	Type	Status	Priority	Members	Sprint W3 - W5	Sprint W5 - W7	Sprint W7 - W9	Spring W9 - W11	W11-12
<u>Manager Tool</u>				Friend		User Stories	User Stores		es
<u>Side-Pot logic</u>	Done	Feature	P2	Hugo		Added Functionality into the Pot and Round classes to handle paying out the winner of a pot, as well as containing basic functionality to allow multiple pots to exist, be added, closed as well as their priority.	Encapsulated Functionality into PotUtil class. Improved upon the logic for creating, playing and closing pots.	Refactoring and debugging PotUtil class as it cause crashes or infinite loops. This included the logic in Round class for creating a side pot.	Continued debugging of PotUtil as adding bets to and creating side Pots sometimes caused crashes.
<u>Site Map</u>	Task	Done	P2	gattfo	Team Formation. Project decision and	Setup PM tools. User Stories		UI Functionality and Finalise	

Aa Title	Type	Status	Priority	Members	≡ Sprint W3 - W5	≡ Sprint W5 - W7	≡ Sprint W7 - W9	≡ Spring W9 - W11	≡ W11-12
					initial investigation			UI Implementation.	
<u>UI Low & Medium Fidelity</u>		Done Task		① Dylan Friend P0		Made Low and medium Fidelity Drawings	Made a limited main menu UI		
<u>User Data Storage</u>		Done Task		② Ben Shepard P0	Planned user persistence around the existing registration/login model.	Implemented UserDao support for saving and retrieving user records.	Integrated SQLite user storage with the authentication/session flow.	Added database tests to confirm user data persists correctly.	
<u>User Profile Screen</u>		Done Feature		③ Basiloukas P3	• Setting up classes and files	• Completed ProfileController class		• Completing UI implementation	
<u>User Registration & Login</u>		Done Feature		④ Basiloukas P0	• Setting up classes and files	• Created Session Manager class • Created User	• Integrated Login and Register with main game • Added Username,	• Completing UI implementation	Simple UI bug fixes

Aa Title	◦ T y p e	⚙ S t a t u s	◦ P r i o r i t y	👤 M e m b e r s	≡ Sprint W3 - W5	≡ Sprint W5 - W7	≡ Sprint W7 - W9	≡ Spring W9 - W11	≡ W11- 12
						class with getter and setter methods - Created Register and login controller classes along with - Created PasswordHasher class - Debugged and fixed merging issues with User Class	Email & Password Criteria when registering - Created 4 validator classes for Username, email and Password criteria functionality - Decoupled login and register handling methods - Added all needed test cases for authentication - Fixed resizing issues - Fixed Merging issues and general bugs		

Aa Title	⦿ Type	⚙ Status	⦿ Priority	👤 Members	≡ Sprint W3 - W5	≡ Sprint W5 - W7	≡ Sprint W7 - W9	≡ Spring W9 - W11	≡ W11-12
<u>User Stories</u>	Task	Done	P1	⑧ Bas Loukas	Team Formation. Project decision and initial investigation	Setup PM tools. User Stories	Menu UI implementation. Revise and reformat User Stores	UI Functionality and Finalise UI Implementation.	Simple UI bug fixes

*Showing 10 of 12 columns. For all columns, refer to the CSV file included in the export zip.